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Work Completed: November 19 – December 2, 2009 

 Completed decontamination of resuspension controls, including turbidity curtain. 

 Completed the installation of topsoil, restoration seed, and erosion control blankets in  
Removal Areas 1-5A. 

 Continued demobilizing components of Staging Area 3. 

 Began mobilizing equipment, labor, and materials necessary for access road construction and site 
preparation activities at Staging Area 1. 

 No work was completed November 26-November 29 in observance of the Thanksgiving holiday. 
 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total 70 2 

2009 Total 4,795 137 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 

Work Planned: December 3 – December 16, 2009 

 Continue demobilizing components of Staging Area 3. 

 Continue mobilizing equipment, labor, and materials necessary for access road construction and 
site preparation activities at Staging Area 1. 

 Will proceed with winter work pending access agreement approval. 
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Removal Progress – 2009 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 
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Notes: 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 
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Health & Safety Update 

 4 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 49 LPOs have been completed for the project to date. 

 

Weather Summary 

 No weather delays encountered. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  

 

Dewatering System Discharge Monitoring: 

Discharge Flow: 20,000 gallons (Staging Area 3)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain:  

 

Excavation Verification Sampling: 

 Testing Performed this Week?   No  Yes   Locations:  

Cleanup Standard Achieved?  N/A   Yes   No   

 

Issues Encountered/Solutions Advanced 

 None. 

 

Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-300  1 

Komatsu PC-200 Excavator 1 

John Deere 450 Dozer 1 

Komatsu 380 Loader 1 

2,000 Gallon Water Truck 1 

FAVCO 40-Ton Crane 1 

John Deere 51x Dozer 1 
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Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 11/19/09 11/20/09 11/21/09 11/22/09 11/23/09 11/24/09 11/25/09 

Terra Contracting Staff 8 8   6 6 6 

JF New 5 5   5 5  

Georgia-Pacific Staff        

Garry Griffith X       

ARCADIS Staff        

EJ Suardini  X X      

Michelle Rumler  X X      

Mike Kohagen X X   X X X 

Nick Harmer X X      

Steve Garbaciak  X       

Matt Bowman      X  

Oversight Personnel        

Sam Borries/USEPA OSC X       

Weston Personnel X X      

Other Agency Staff        

Paul Bucholtz/MDEQ        

Sharon Hanshue/MDNR X       

John Lerg/MDNR X       

Lisa Williams/USFWS        

 

Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 11/26/09 11/27/09 11/28/09 11/29/09 11/30/09 12/01/09 12/02/09 

Terra Contracting Staff     6 6 6 

JF New        

Georgia-Pacific Staff        

Garry Griffith     X X  

ARCADIS Staff        

EJ Suardini       X  

Michelle Rumler         

Mike Kohagen      X X 

Nick Harmer     X X X 

Oversight Personnel        

Sam Borries/USEPA OSC      X  

Sam Chummer/USEPA       X  

Lisa Kirby-Miles/ USEPA      X  

Other Agency Staff        

Paul Bucholtz/MDEQ        

Sharon Hanshue/MDNR        

John Lerg/MDNR        

Lisa Williams/USFWS        
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Photos from November 19 – December 2, 2009 

 
Installing erosion control blanket in Removal Area 4A. 

 

 
Decontaminating truck mats at Staging Area 3. 

 
Mobilizing equipment and materials at proposed 

Staging Area 1. 
 

 
Stockpiling aggregate material at Staging Area 3  

for reuse. 
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Targeted Removal Areas – Plainwell No. 2 Dam Area 

 

 Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction.   


